
















Ocean Park Boulevard "Complete Street" Project



	Phase I: BACKGROUND STUDIES & ISSUES	Phase 2: ALTERNATIVES DEVELOPMENT	Phase 3: DRAFT ALTERNATIVE	Phase 4: FINAL PRODUCTS AND DOCUMENTATION
Work Products		 <p>Initial Concepts (3) (visions based on Workshop #1)</p>  <p>Draft Alternatives (2)</p>	 <p>Refined DRAFT ALTERNATIVES (2) or ALTERNATIVE (1) (based on Planning Commission and City Council Input)</p>	 <p>Final Concept and Summary Report + Environmental Document</p>
Public Participation	 <p>Community Workshop #1</p>	 <p>Community Workshop #2</p>	 <p>Community Workshop #3</p>	
Analysis	 <p>Urban Design Analysis</p>	 <p>Traffic and Civil Engineering Analysis and Feasibility Review of Concepts</p>		 <p>FINAL ALTERNATIVE Development</p>
Boards & Commissions			 <p>City Council</p>  <p>Planning Commission</p>  <p>Parks and Recreation Commission</p>  <p>Architectural Review Board</p>	 <p>Council Approval</p>